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I-405/NE 44th St to 112th Ave SE - Widening

Project Information Project Milestones

PIN: 840508A As of Date: July 2014 ‘ Milestone ‘ Original Date ‘ Current Date ‘ Status ‘
Region: Northwest Regional Admin: L. En

State Rgute' 1-405 g 9 ‘ Project Definition Complete‘ Q1 2008 ‘ Q1 2008 ‘ On Schedule ‘
Current Status: Pre-Construction Legislative Districts: 41 ‘ Preliminary Engineering Start‘ Q1 2006 ‘ Q1 2006 ‘ On Schedule ‘
Project Description ‘ Environmental Complete ‘ Q2 2026 ‘ Q2 2026 ‘ On Schedule ‘
This is the state’s $150M match to potential Regional funding, which is required to complete the ‘ Right of Way Complete ‘ Q2 2026 ‘ Q2 2026 ‘ On Schedule ‘

overall project. Ultimately the SR 169 to 1-90 project will include construction of two additional i
general purpose lanes in each direction and transit improvements including park and ride ‘ Contract Advemsement‘ Q32026 ‘ Q32026 ‘ On Schedule ‘
expansion and HOV direct access ramps. This section of I-405 is a major choke point on 1-405 ‘ Operationally Complete‘ 012029 ‘ 012029 ‘ on Schedule ‘

due to the existing roadway being one lane narrower than 1-405 north of 1-90.

Contractor Project Cost Summary ($ in Thousands)
Award Amount:

‘ ‘ Leg. Initial ‘ Current Leg. Current Approved ‘
Project Status Budget Budget Cost
‘ Preliminary Engineering ‘ $5,000 ‘ $5,000 ‘ $5,000 ‘
Anticipated Project Benefits R
‘ Right of Way ‘ $30,000 ‘ $30,000 ‘ $30,000 ‘
‘ Construction ‘ $115,000 ‘ $115,000 ‘ $115,000 ‘
‘ Total ‘ $150,000 ‘ $150,000 ‘ $150,000 ‘
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds Other Total

Prelim Engineering $0 $5,000 $0 $5,000

Right of Way $0 $30,000 $0 $30,000

Construction $0 $109,800 $5,200 $115,000

Total $0 $144,800 $5,200 $150,000

Project Web Site: http://www.wsdot.wa.gov/Projects/|405/RentontoBellevue/NE44thto112thAveSE/

Change Orders Web Site:
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